Department of Energy

Ohio Field Office
Fernald Area Office
P. O. Box 538705

Cincinnati, Ohio 45253-8705
(513) 648-3155

Mr. ,_J_ame5 A. Saric, Remedial Project Manager _ DOE-0759-00
U.S..Environmental Protection Agency

Region V-SRF-5J

77 West Jackson Boulevard

Chicago, lllinois 60604-3590

Mr. Tom Schneider, Project Manager
Ohio Environmental Protectlon Agency
401 East 5™ Street

Dayton, Ohio 45402-2911

Dear Mr. Saric and Mr. Schneider:

CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE
AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBILITY
STUDY/CONSENT DECREE MONTHLY REPORT FOR THE PERIOD OF MAY 1, 2000
THROUGH MAY 31, 2000

This letter transmits the amended Consent Agreement Monthly Report for the period of
May 1, 2000, through May 31, 2000. This report is formatted to reflect the proposal
presented in the letter, DOE-0395-96, J. Reising to J. A. Saric and T. Schneider, "Phase
VIl Removal Actions and Reporting Requirements under the FEMP Legal Agreements,”
dated January 16, 1996, and.agreed to by the U.S. Environmental Protection Agency
(U.S. EPA) and Ohio Environmental Protection Agency (OEPA).

If you have any guestions, please contact me at (513) 648-3139.

Sincerely,

- plpsBe

FEMP:Reising Johnny W. Reising -
Fernald Remedial Action
Project Manager

Enclosure
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Mr. James A. Saric - -2-
Mr. Tom Schneider :

cC w/enciosuie: |

N. Hallein, EM-31, CLOV

G. Jablonowski, USEPA-V, SRF-5J
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P. Dunn, FRESH

F. Hodge, Tetra Tech .

T. Hagen, Fluor Fernald, Inc./65-2
M. Jewett, Fluor Fernald, Inc./52-2
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AR Coordinator, Fluor Fernald, Inc./78
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A. Tanner, OH/FEMP

F. Bell, ATSDR

M. Schupe, HSI GeoTrans

D. Carr, Fluor Fernald, Inc./2

J. Harmon, Fluor Fernald, Inc./90
S. Hinnefeld, Fluor Fernald, Inc./31
B. Irvine, Fluor Fernald, Inc./65-2
ECDC, Fluor Fernald, Inc./52-7 -
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CONSCSLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE
AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBILITY

STUDY/CONSENT DECREE MONTHLY REPORT MAY 1, 2000 THROUGH MAY 31, 2000

_Introduction

This report describes actions at the Fernald Environmental Management Project (FEMP) from May
1, 2000 through May 31, 2000. The monthly report has been revised to reflect the proposal
presented in the letter, DOE-0395-96, J. Reising to J.A. Saric and T. Schneider, "Phase Vil
Removal Actions and Reporting Requirements under the FEMP Legal Agreements”, dated January
16, 1996, ar)d agreed to by USEPA and OEPA. '
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CONSCL!DATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE
AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL iNVESTIGATION/FEASIBILITY
STUDY/CONSENT DECREE MONTHLY REPORT MAY 1, 2000 THROUGH MAY 31, 2000

OPERABLE UNIT 1 - WASTE PITS REMEDIAL ACTION PROJECT

May 2000

~ Enforceable Milestones Completed
- None

- Major Work Initiated/Continued/Completed
-~ ‘Processed 14,837 tons of material from waste pits, shipped 120 railcars

: of material for disposal at Envirocare
- Completed Dryer Stack Performance Test, May 17-18, 2000

June 2000 (Anticipated)

- Enforceable Mllestones Expected to be Completed
- None

- - Major Work to be Initiated/Continued/Completed
- Process 15,075 tons of material from waste pits, ship 120 rallcars of
material for disposal at Envirocare

OPERABLE UNIT 2 - ON-SITE DISPOSAL FACILITY AND SOIL CHARACTERIZATION AND

EXCAVATION PROJECT ,
Additional QU2 soils-related ‘activities reported under OU5/Sails

Characterization and Excavation Project

May 2000

- Enforceable Milestones
- On-Site Disposal Facility (OSDF)
- None

- Soil Characterization and Excavation Pro;ect (SCEP) .
- None .

- Major Work Initiated/Continued/Completed
- On-Site Disposal Facility
- Continued OSDF operations and placement activities, placing
impacted material in Cells 1, 2, and 3
- Completed Certified for Construction {(CFC) design package for
OSDF Phase lll and revisions to the related OSDF Support Plans
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B S CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANC@0 4 2
AGREEMENT/FEDERAL FACILITY AGREEMEN T/REMEDIAL- INVESTIGATION/FFASIBILITY
STUDY/CONSENT DECREE MONTHLY REPORT MAY 1, 2000 THROUGH MAY 31, 2000

- Soil Characterization and Excavation Project (SCEP)
- Area 1, Phase |l

- Transmitted Revised Certification Repert to DOE on May 8,
2000

- Stabilized remaining 4.2 cubic yards of lead contaminated
soil from the Trap Range on May 22, 2000

- Area 2, Phase |

- Continued excavating/hauling asbestos contaminated soil

in South Field
- Area 2, Phase il

- Completed excavation of Radium Hot Spot on May 16,
2000 '

- Transmitted Final A2,Plll Certification Design Letter to DOE
on May 15, 2000 .

- Other Areas _

- Transmitted Draft Project Specific Plan (PSP) for Sampling
Area 3A Miscellaneous Stockpiles for On-site Disposal
Facility Waste Acceptance Criteria Attaihment to DOE on
May 23, 2000

- Initiated remediation of Soil Stockpile 3 (SP3) on May 17,
2000, based on conditional approval of WAC Attainment
Report

- Transmitted Final Waste Acceptance Criteria Attainment
Report for Sor(Stockplle 3 to DOE on May 30, 2000

- Public Use of FEMP
- Conducted Public Workshop on May 24, 2000

June 2000 (Anticipated)

- " Enforceable Milestones
- None

- Major Work to be Initiated/Continued/Completed
: - On-Site Disposal Facility
- Continue placement of impacted material in Cells 1, 2, & 3
- Construct 3 foot thick layer of select materiai in Cell 1 cap and
begin screening for Cell 1 clay liner cap
- Soil Characterization and Excavation Project (SCEP)
' - Area 2, Phase lll
- Continue certification activities
- Transmit Waste Acceptance Criteria (WAC) Report to
AgenCIes
- F|na| Land Use
- Prepare for second public workshop
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'CONSOLIDATED-CONSENT AGREEMENT/FEDERAL FACILITY COMPLMNCE
AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL iNVESTIGATION/EEASIBILITY
STUDY/CONSENT DECREE MONTHLY REPORT MAY 1, 2000 THROUGH MAY 31, 2000

OPERABLE UNIT 3 - FACILITIES CLOSURE AND DEMOLITION PROJECT

May 2000

- Enforceable Milestones
- None

- Major Work Initiated/Continued/Completed

- Continued asbestos abatement, interior transite removal and equipment removai in

o Plant 5 Complex

- Continued D&D activities in the Plant 6 area

- Continued development of the Implementation Plan, RFP, and Project
Specifications for the Multi-Complex D&D Project

- Removed concrete wall and installed new sidewalk near Picnic Area and relocated
satellite dish from Building 28A

— Isolated and prepared T-85 for relocation

June 2000 (Anticipated)

— Enforceable Milestones
- None
- Major Work to be Inltlated/Contlnued/Completed
~ Continue with asbestos abatement and structural demolition in Plant 5 area
— Continue interior equipment removal and dismantlement in Maintenance Shop area
of Plant 6
— - Isolate and relocate utilities in Bunldlngs 28 A&B
— Continue D & D planning activities in the Muiti-Complex Project

OPERABLE UNIT 4 - SILOS PROJECT
" May 2000

- Enforceable Milestones :
- —  Submitted the Remedial Design Package for the Silo 3 Project to the Agencies for

. teview and approval on May 17, 2000, meeting the milestone date of June 1,
2000 )

- Major Work Initiated/Continued/Completed
* - Received Agency approval of the Site Preparation Package for the SI|OS 1and 2
Accelerated Waste Retrieval (AWR) Project. Mobilized the contractor for Site
Preparation Construction Activities ’
- Received Agency approval of the Silo 3 Project Site Preparation Package
~ Conducted a Public Hearing on the Revnsed Proposed Plan for Silos 1 and 2 for
Nevada Test Site stakeholders
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE
AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATICN/EEASIBILITY"
STUDY/CONSENT DECREE MONTHLY REPORT MAY 1, 2000 THROUGH MAY 31, 2000

- Closed public comment penod for the Revised Proposed Plan for Silos 1 and 2 on
May 18, 2000; drafted the Record of Decision (ROD) Amendment and
" Responsiveness Summary addressing all comments

June 2000 (Anticipated)

— Enforceable Milestones
- None

- Major 'Work to be Initiated/Continued/Completed

- Submit the Remedial Design Package for Silos 1 and 2 AWR Project to the
Agencies for review and approval; conduct a briefing on the package for the
Agencies

' -~ Mobilize the Silo 3 contractor for site preparation construction activities

- Continue site preparation construction for the AWR project

- Conduct a meeting to review the draft Silo 1 and 2 ROD Amendment and
Responsiveness Summary between the Agencies, DOE and Fluor Fernald and
submit the Draft ROD ‘Amendment to the Agencies for review

OPERABLE UNIT 5 - AQUIFER RESTORATION AND WASTEWATER PROJECT

May 2000

.— Enforceable Milestones , ”
~ Submitted April NPDES Discharge Monitoring Report to the OEPA on May 15,
2000
-~ Submitted the Noncompliance Report for April to the OEPA on May 11, 2000
-~ Met 20 parts per billion {ppb) monthly average uranium discharge to Great Miami
River as required by OU5 Record of Decision ‘

-  Work Initiated/Continued/Completed :

~ Submitted the December 1999 Operating Report for the Re-Injection Demonstration
on May 5, 2000 to DOE for transmittal to the Agencies; DOE transmitted to the
Agencies on May 10, 2000

~ Submitted the January 2000 operating Report for the Re-Injection Demonstration
on May 30, 2000 to DOE for transmittal to the Agencies

—~ Submitted the Conceptual DeSIgn Report for Aquifer Restoration in the Waste
Storage Area and Plant 6 Area to DOE on May 22, 2000

- Completed Pre-design Geoprobing in the Waste Storage Area (in support of the
Conceptual Design Report)

- Issued the Notice of Award for the OSDF Enhanced Permanent Leachate
Transmission System Project on May 2, 2000 to the Staver Group.. Issued the
Notice to Proceed on May 8, 2000
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CONSOLIDATED-CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE
AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATICN/FEASIRILITY
STUDY/CONSENT DECREE MONTHLY REPORT MAY 1, 2000 THROUGH MAY 31, 2000

~ — Completed the 90% Design Review Package for the ARASA Basin Reroute Project

on May 16, 2000
nNN

~ Submitted two groundwater modeling reports to DOE on May 25, 2000 for
transmittal to the Agencies; DOE transmitted to the Agencies on May 30, 2000
- Great Miami River Aquifer VAM3D Flow Model Re-Calibration
- Integration of Data Fusion Modeling (DFM) with VAM3DF Contaminant
. Transport Code Report
— Submitted the Draft Final Re-Injection Demonstratlon Test Report to DOE the week
ofMay 26, 2000 for transmittal to the Agencies and other DOE offices.- DOE
transmitted the report to the Agencies and other DOE offices on May 30, 2000

June 2000 (Anticipated)

- Enforceable Milestones _
— Submit the May NPDES Discharge Monitoring Report to the OEPA
- Meet 20 parts per billion (ppb) monthly average uranium discharge to Great Miami

River as required by OU5 Record of Decision

- Work to be Inmated/Contnnued/Completed
—  Submit the monthly 1999 Operating Report for the Re-injection Demonstratlon to
‘DOE for transmittal to the Agencies
~ — ARASA Basin Reroute Design Package to be certified for construction by June 8,
2000
—~ Complete Hydropure panel Replacement Project at AWWT Control Room by June

15, 2000

WASTE MANAGEMENT

May 2000

.= Enforceable Milestones
- None

-  Work Initiated/Continued/Completed
- Wastewater Treatment Project
- Completing further characterization/sampling pertaining to 27, 55-gallon
containers decanted from 4 type-300 containers
- Thorium Legacy Waste Project (TLWP)
-~ Completed the Management Assessment and Standard Startup Review
pertaining to shipping of the thoria gel. No discrepancies or new issues having
- been identified, thoria gel shipments began on May 18, 2000. Six of the
twenty-nine shipments to the Nevada Test Site are completed
- Completed review of forty-eight operations tapes for the thorium project
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CONSOLIDATEDR-CONSENT AQRELMEL\IT/FEDERAL FACILITY COMPLIANCE
AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIALINVESTIGATION/FEASIBILITY
STUDY/CONSENT DECREE MONTHLY REPORT MAY 1, 2000 THROUGH MAY 31, 31, 2000

- Completed inventory and characterization reassessment for movement of 18
boxes of therium residues
- Performed 24 Real Time Radiograpies (RTRj};
thorium profiles residues
- Completed RTR on 104 of145 thoria gel boxes
- lssued letter to OEPA regarding recharactenzed thoria gel
‘Liquid Mixed Waste (Bulking) Project
~ Continued the delay of DOE tanker trailer, pending recelpt of additional
" inspection information from TSCA Incinerator (TSCAI),regarding Batch 9
-~ Continued discussions between TSCAI, DOE and State of Tennessee regarding
the schedule for initiation of Batch 9 shipments
-~ Transferred methanol waste to the Batch 10 consolidation tank on May 11,
2000
- Hazardous Waste Pro;ect
~ Shipped 24 skids of lead acid battenes to American Compressed Steel in
Cincinnati, Ohio for recycling
~ Finalized shipping classification and packaging cIass:flcatlon of intact
fluorescent lamps and nickel- cadmtum batteries -
- Mixed Waste Shipping
~ Continued DOT container review of radlologlcal characterization information
pertaining to 143 containers of. below LDR MW for shipment to Envirocare
- Organic Treatment Project
- Continued discussions regarding the absorbent determination requirements for
TOC boxes with Waste Characten;atlon
- Compiling a package for Technical Review Board review of TOC boxes or 85-
gallon drums for OTP first article waste -
- Waste Minimization/Pollution Prevention
- Received notification that Fernald and Oak Ridge won the "Closmg the Circle
Award" for the Copper Windings Recycling Project

or thoria gel and 7 for super

June 2000 {(Anticipated)

- Enforceable Milestones
- " None

- Work to be Initiated/Continued/Completed
- Mixed Waste Shipping
- Ship 143 drums upon completion of additional samplmg analysis and
completion submittal and approval of profile by Envirocare
- Liquid Mixed Waste (Bulking) Project
- Resume Batch 9 shipments to the TSCA Incinerator

- Continue bulking of Batch 10
- Upon completion of Batch 7 consolidation tank decontamination, initiate

dismantling of tank
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE

VESTIGATION/FEASIBILITY

STUDY/CONSENT DECREE MONTHLY REPORT MAY 1, 2000 THROUGH MAY 31, 2000

Thorium Legacy Waste Project
~ Continue inventory and characterization reassessment for boxes of thorium

residues and thoria gel
-~ Begin development of expression of interest for Thorium treatment

~ Continue to address DNFSB comments on the Thorium Management Plan

- Organic Treatment Project

'— Continue to finalize absorbent determinations
- Prepare shipping recommendation for preliminary TRB review

- Revise RTR Report for First Article Testing
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